

Interim Report 1992

TIMETABLE

Monday 7 September - Political map of whole region completed (Mark)

Friday 11 September - All pre-revolutionary statistics (Mongolia & Buriyatia) in spreadsheets. (Naby)

Monday 14 September - Biomass or vegetation map of whole region completed (Mark - with help from Dave & Naby as needed)

Monday 21 September - All statistical information for the whole region (years 1970 & 1990) collated and placed in appropriate files. (Dave)
- Statistical package or spreadsheet ready for use in making comparisons (Mark)

Monday 28 September - All statistical data in spreadsheets for years 1970 & 1990. (Dave and Naby)

Friday 2 October - Animal map, population map and management (private herding) map finished. (Mark - with help from Dave & Naby as needed).

Monday 5 October - Start work on analysis of statistics and maps. (Dave & Carrie)
- Start to place into spreadsheets statistical information for any special studies chosen (e.g. Hulun Buir and Buriyatia comparison). (Mark & Naby)

Monday 26 October - First draft of the analysis of statistics and maps completed. (Dave and Carrie)

Monday 2 November - First draft of other parts of Interim report completed. (Everyone)

Monday 9 November - Report finished and ready for copying and circulation. (Everyone)

Monday 30 November - Financial report on the first year of the project finished (Naby)